
Lessard-Sams Outdoor Heritage Council
Laws of Minnesota 2020 Accomplishment Plan

D ate: May 21, 20 20

P ro g ram o r P ro ject T itle: Lower Wild Rice River Corridor Habitat Restoration - Phase III

Fund s  Reco mmend ed : $ 1,8 8 8 ,0 0 0

Manag er's  Name: Kevin Ruud
T itle: District Administrator
O rg anizatio n: Wild Rice Watershed District
Ad d ress : 11 East 5th Avenue
C ity: Ada, MN 56510
O ff ice Numb er: 218-784-5501
Email: kevin@wildricewatershed.org
Web site: www.wildricewatershed.org/

Leg is lative C itatio n: ML 20 20 , C h. 10 4, Art. 1, S ec. 2, sub d  2(e )

Ap p ro p riatio n Lang uag e: $1,888,000 the second year is to acquire land in permanent conservation easement and to restore river and
related habitat in the Wild Rice River corridor. Of this amount, $148,000 is to the commissioner of natural resources for an agreement with
the Wild Rice Watershed District and $1,740,000 is to the Board of Water and Soil Resources. The Board of Water and Soil Resources may use
up to $78,000 for establishing a monitoring and enforcement fund as approved in the accomplishment plan and subject to Minnesota
Statutes, section 97A.056, subdivision 17. A list of proposed acquisitions must be included as part of the required accomplishment plan. 

C o unty Lo catio ns: Norman

Eco  reg io ns  in which wo rk  wil l  take p lace:

Prairie

Activity typ es:

Protect in Easement

P rio rity reso urces  ad d ressed  b y activity:

Forest
Habitat
Prairie
Wetlands

Abstract:

Channelization of the Lower Wild Rice River in the early 1900s converted 50 miles of sinuous river channel to 23 miles of straight
channel and resulted in the loss of several thousand acres of wetland and grassland habitat within the river's corridor. Through a
partnership between the Wild Rice Watershed District and the Minnesota Board of Water and Soil Resources, this proposal will
permanently protect 430 acres of private lands in easements. This phase represents a model approach to river corridor acquisition and
is critical to advancing the largest river restoration project ever proposed in Minnesota.

Design and scope of  work:

Rivers and streams in the Red River Basin were straightened, ditched, cleared, and snagged with a goal of improving drainage. These
activities destroyed hundreds of miles of aquatic habitat and eliminated thousands of acres of riparian forest, wetland and grassland.
These habitat losses continue and have directly resulted in reduced fish and wildlife populations within the channelized reaches of
rivers. 
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The Red River Drainage Commission channelized the Lower Wild Rice River in the late 1800’s with further channel "improvement"
completed by the U.S. Army Corps of Engineers in the 1950's. The channelized reach of the Wild Rice River currently provides little
functional aquatic or riparian corridor habitat and reduces connectivity between the lower 49 miles of the river to the upstream 130
miles. The vision for the project includes establishment of a ½-mile wide protected corridor along the river channel, setting back
existing spoil banks, reconnecting oxbows, construction of a natural meandering river channel, and restoration of riparian wetland and
prairie plant communities. 

The Wild Rice Watershed District (WRWD) and the MN Board of Water and Soil Resources (BWSR) have approved a Memorandum of
Understanding which details responsibilities for easement acquisition. The partnership between the WRWD and BWSR will use the
Reinvest In Minnesota (RIM) Program to secure, maintain, and monitor easements within the corridor. 

Since this is a large project the river has been divided into Reaches A to F (attached illustration). This funding request will target
acquisition to Reach C, D and E of the corridor. These reaches were selected due to expressed landowner interest and the high
percentage of cultivated land. While land acquisition will be targeted to Reach C, D and E, other opportunities to protect lands within
or adjacent to the main corridor (A-F) will also be considered. A total of 430 acres of land is targeted for acquisition with this proposal.
The previous proposals (M.L. 2015/2019) targeted acquisition to the lands within Reach C. 

Once acquisition is complete, future channel rehabilitation phases of the project will be completed with the assistance of MN DNR
and U.S. Army Corps of Engineers (USACE). The WRWD will be the local sponsor responsible for final design, engineering, and
construction of the project. 

With the funding allocation from 2015, WRWD has coordinated with BWSR to develop and sign a Memorandum of Understanding for
the use of the RIM Outside Easement Program. WRWD has received applications and is processing RIM easements for approximately
450 acres out of the 480 acres that received funding from the 2015 accomplishment plan. WRWD has developed marketing materials to
utilize in soliciting additional applications. Additionally, WRWD has requested Section 1135 assistance from the USACE to begin a
feasibility evaluation of the channel restoration and setback levees alignment proposed in Phase 2 and Phase 3 of the project. 

How does the request  address MN habitats that have: historical value to f ish and wildlif e, wildlif e
species of  greatest  conservation need, MN County Biological Survey data, and/or rare, threatened
and endangered species inventories:

This project is the land acquisition phase of a long term project that will restore 50 miles of river and over 6,500 acres of habitat for
associated fish and wildlife communities. In addition to the direct habitat benefits within the project area, fish and wildlife populations
downstream of the project will benefit through water quality improvements. The Wild Rice River and associated prairie and forest
lowland habitats were identified as key habitats for species of greatest conservation need in the Red River Prairie ecoregion. Key
among aquatic species is the Lake Sturgeon, a species of special concern. The Wild Rice River provides critical sturgeon habitat and is a
primary reintroduction waterbody where Lake Sturgeon have been stocked. Restoration of Wild Rice River habitat will help ensure
successful reestablishment of Lake Sturgeon populations in the Red River basin. 

This project will also likely benefit mussel and insect populations in the Wild Rice River. Two species of caddisfly and two species of
mussels, black sandshell and fluted-shell are listed as species of special concern and known to be present in the upstream reaches of
the Wild Rice River. Acquisition and restoration of the stream and associated riparian wetlands will also improve habitat for gamefish
and more than 50 other fish species present in other reaches of the Wild Rice River watershed.

Describe the science based planning and evaluation model used:

Restoration of the Lower Wild Rice River Corridor is listed as a high priority project on the MN DNR state river restoration priority list.
The Minnesota Prairie Plan also lists restoration of channelized prairie river segments of cultivated lands immediately adjacent to
streams and ditches as critical challenges. One Minnesota County Biological Survey site of moderate biodiversity significance is located
within the Lower Wild Rice River Corridor. 

Reference stream reaches established by the MN DNR will be used to set the geometry of the restored stream channels. 

Which sections of  the Minnesota Statewide Conservation and Preservation Plan are applicable to this
program:

H2 Protect critical shoreland of streams and lakes
H6 Protect and restore critical in-water habitat of lakes and streams

Which other plans are addressed in this program:
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Minnesota Prairie Conservation Plan
Red River of the North Fisheries Management Plan

Which LSOHC section priorit ies are addressed in this program:
P rairie:

Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new wetland/upland habitat
complexes

Relationship to other f unds:

Not Listed

Does this program include leverage in f unds:

Yes

The WRWD has agreed to contribute an amount equal to 20%  of the offered RIM payments to match the LSOHC funding. This amounts
to an approximately 15%  match to the LSOHC funds.

Per MS 97A.056, Subd. 24, Any state agency or organization requesting a direct  appropriat ion f rom the
OHF must inf orm the LSOHC at  the t ime of  the request  f or f unding is made, whether the request  is
supplanting or is a substitution f or any previous f unding that was not f rom a legacy f und and was
used f or the same purpose:

This funding request is not supplanting existing funding or a substitution for any previous funding.

Describe the source and amount of  non-OHF money spent f or this work in the past:

Not Listed

How will you sustain and/or maintain this work af ter the Outdoor Heritage Funds are expended:

Once a RIM easement is acquired, BWSR is responsible for monitoring and enforcement into perpetuity. The BWSR partners with local
SWCDs to carry-out oversight, monitoring and inspection of its conservation easements. Easements are inspected for the first five
consecutive years beginning in the year after the easement is recorded. Thereafter, on-site inspections are performed every three
years and compliance checks are performed in the other two years. SWCDs report to BWSR on each site inspection conducted and
partners’ staff document findings. A non-compliance procedure is implemented when potential violations or problems are identified. 

Perpetual monitoring and enforcement costs have been calculated at $6,500 per easement. This value is based on using local SWCD
staff for monitoring and landowner relations and existing enforcement authorities. The amount listed for Easement Stewardship cover
costs of the SWCD regular monitoring, BWSR oversight, and any enforcement necessary.

Explain the things you will do in the f uture to maintain project  outcomes:

Year S o urce o f Funds S tep 1 S tep 2 S tep 3
20 20  -
O ng o ing Stewa rds hip Acco unt Inspectio n firs t 5  yea rs ; then

every 3rd yea r
Co rrective  a ctio ns  o n a ny
vio la tio ns

Enfo rcement a ctio n ta ken by
MN Atto rney G enera l O ffice

20 20  -
O ng o ing La ndo wner Res po ns ibility Ma inta in co mplia nce  with

ea sement terms

Activity Details:

If funded, this program will meet all applicable criteria set forth in MS 97A.056 - Yes

Will there be planting of corn or any crop on OHF land purchased or restored in this program - Yes

Explain
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In certain circumstances food plots for wildlife are an allowable use on RIM easements and must be part of an approved
Conservation Plan. Food plots on narrow buffers, steep slopes and wet areas are not allowed. RIM policy limits food plots to 10%  of
the total easement area or 5 acres whichever is smaller. There is no cost share for establishment of food plots and upon termination
the landowners must reestablish the vegetation as prescribed in the Conservation Plan at their own expense. Food plots are a
rarely selected option by landowners, to date only 2.2%  of RIM easements have food plots.

Will the eased land be open for public use - No

Is the land you plan to acquire (easement) free of any other permanent protection - Yes

Who will manage the easement?

BWS R wil l  b e the resp o nsib le p arty fo r mo nito ring  and  enfo rcing  easements .

Who will be the easement holder?

BWS R wil l  b e the easement ho ld er.

What is the anticipated number of easements (range is fine) you plan to accomplish with this appropriation?

Ap p ro ximately 12 easements  are p lanned  to  b e acq uired .

Are there currently trails or roads on any of the acquisitions on the parcel list - Yes

Describe the types of trails or roads and the allowable uses:

This appropriation is funding a program that will have a parcel list identified at a later time. Roads or trails are typically excluded from
the easement area if they serve no beneficial purpose to easement maintenance, monitoring, or enforcement. Existing trails and roads
are identified during the easement acquisition process. Some roads and trails, such as agricultural field accesses, are allowed to
remain. 

Will the trails or roads remain and uses continue to be allowed after OHF acquisition - Yes

How will maintenance and monitoring be accomplished:

The easements secured under this project will be managed as part of the MN Board of Water and Soil Resources (BWSR) RIM Reserve
Program that has over 7,000 easements currently in place. Easements are monitored annually for each of the first 5 years and then
every 3rd year after that. BWSR, in cooperation with Soil and Water Conservation Districts (SWCD), implements a stewardship process to
track, monitor quality and assure compliance with easement terms. 

Under the terms of the Reinvest In Minnesota (RIM) Easement Program, landowners are required to maintain compliance with the
easement. A conservation plan is developed with the landowner and maintained as part of the easement. Basic easement compliance
costs are borne by the landowner, periodic enhancements may be cost shared from a variety of sources. 

Will new trails or roads be developed or improved as a result of the OHF acquisition - Yes

Describe the types of trails or roads and the allowable uses:

This appropriation is funding a program that will have a parcel list identified at a later time. Roads or trails are typically excluded from
the easement area if they serve no beneficial purpose to easement maintenance, monitoring, or enforcement. Existing trails and roads
are identified during the easement acquisition process. Some roads and trails, such as agricultural field accesses, are allowed to
remain. 

How will maintenance and monitoring be accomplished:

The easements secured under this project will be managed as part of the MN Board of Water and Soil Resources (BWSR) RIM Reserve 
Program that has over 7,000 easements currently in place. Easements are monitored annually for each of the first 5 years and then
every 3rd year after that. BWSR, in cooperation with Soil and Water Conservation Districts (SWCD), implement a stewardship process to
track, monitor quality and assure compliance with easement terms. 

Under the terms of the Reinvest In Minnesota (RIM) Easement Program, landowners are required to maintain compliance with the
easement. A conservation plan is developed with the landowner and maintained as part of each easement. Basic easement compliance
costs are borne by the landowner, periodic enhancements may be cost shared from a variety of sources. 

Will the acquired parcels be restored or enhanced within this appropriation? - Yes
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Vegetative restoration is planned to occur and these restoration costs are included in the easement acquisition amount.

Accomplishment T imeline:

Activity Appro ximate Date Co mpleted
O bta in a pplica tio ns  fro m e lig ible  la ndo wners June 30 , 20 21
Allo ca tio n to  s pecific pa rce ls July 30 , 20 21
Ea sements  reco rded June 30 , 20 24
Resto ra tio ns  co mpleted a nd fina l repo rt submitted No vember 1, 20 25

D ate o f  Final  Rep o rt S ub miss io n: 11/1/2025

Federal Funding:

Do you anticipate federal funds as a match for this program - No

Outcomes:
P ro g rams in p rairie reg io n:

Key core parcels are protected for fish, game and other wildlife The outcomes of the Lower Wild Rice River corridor project will be a stable
stream with permanently protected and restored riparian corridor. This will significantly improve upland and aquatic habitat for fish and
wildlife within the immediate corridor. Also, this project will improve water quality and provide substantial benefits extending to the entire
watershed.
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Budget Spreadsheet

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan

Ho w wil l  this  p ro g ram acco mmo d ate the red uced  ap p ro p riatio n reco o mend atio n fro m the o rig inal  p ro p o sed  req uested
amo unt

The Lower Wild Rice River corridor habitat restoration project is a long term project. The reduced level of funding was accommodated
by adjusting the expected number of acquired acres down to 430 acres

T o tal  Amo unt o f  Req uest: $ 18 8 8 0 0 0

Bud g et and  C ash Leverag e

Budg et Name LS O HC Request Anticipated Leverag e Leverag e S o urce T o ta l
Perso nnel $10 7,20 0 $0 $10 7,20 0
Co ntra cts $25,20 0 $0 $25,20 0
Fee Acquis itio n w/ PILT $0 $0 $0
Fee Acquis itio n w/o  PILT $0 $0 $0
Ea sement Acquis itio n $1,544,10 0 $270 ,80 0 Wild Rice  Wa tershed Dis trict $1,814,90 0
Ea sement Stewa rds hip $78,0 0 0 $0 $78,0 0 0
Tra ve l $3,0 0 0 $0 $3,0 0 0
Pro fess io na l Services $111,70 0 $0 $111,70 0
Direct Suppo rt Services $13,10 0 $0 $13,10 0
DNR La nd Acquis itio n Co s ts $0 $0 $0
Ca pita l Equipment $0 $0 $0
O ther Equipment/To o ls $4,40 0 $0 $4,40 0
Supplies/Ma teria ls $1,30 0 $0 $1,30 0
DNR IDP $0 $0 $0

To ta l $1,888,0 0 0 $270 ,80 0 $2,158,80 0

P erso nnel

Po sitio n FT E O ver # o f years LS O HC Request Anticipated Leverag e Leverag e S o urce T o ta l
Adminis tra to r 0 .12 5.0 0 $36,30 0 $0 $36,30 0
Pro g ra m Ma na g ement 0 .0 5 5.0 0 $30 ,0 0 0 $0 $30 ,0 0 0
Ea sement Pro cess ing 0 .15 3.0 0 $32,30 0 $0 $32,30 0
Eco /Eng ineering 0 .0 3 3.0 0 $8,60 0 $0 $8,60 0

To ta l 0 .35 16.0 0 $10 7,20 0 $0 $10 7,20 0

Bud g et and  C ash Leverag e b y P artnership

Budg et Name Partnership LS O HC Request Anticipated Leverag e Leverag e S o urce T o ta l
Perso nnel Wild Rice  Wa tershed Dis trict $36,30 0 $0 $36,30 0
Co ntra cts Wild Rice  Wa tershed Dis trict $0 $0 $0
Fee Acquis itio n w/ PILT Wild Rice  Wa tershed Dis trict $0 $0 $0
Fee Acquis itio n w/o  PILT Wild Rice  Wa tershed Dis trict $0 $0 $0
Ea sement Acquis itio n Wild Rice  Wa tershed Dis trict $0 $270 ,80 0 Wild Rice  Wa tershed Dis trict $270 ,80 0
Ea sement Stewa rds hip Wild Rice  Wa tershed Dis trict $0 $0 $0
Tra ve l Wild Rice  Wa tershed Dis trict $0 $0 $0
Pro fess io na l Services Wild Rice  Wa tershed Dis trict $111,70 0 $0 $111,70 0
Direct Suppo rt Services Wild Rice  Wa tershed Dis trict $0 $0 $0
DNR La nd Acquis itio n Co s ts Wild Rice  Wa tershed Dis trict $0 $0 $0
Ca pita l Equipment Wild Rice  Wa tershed Dis trict $0 $0 $0
O ther Equipment/To o ls Wild Rice  Wa tershed Dis trict $0 $0 $0
Supplies/Ma teria ls Wild Rice  Wa tershed Dis trict $0 $0 $0
DNR IDP Wild Rice  Wa tershed Dis trict $0 $0 $0

To ta l $148,0 0 0 $270 ,80 0 $418,80 0
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P erso nnel -  Wild  R ice Watershed  D istrict

Po sitio n FT E O ver # o f years LS O HC Request Anticipated Leverag e Leverag e S o urce T o ta l
Adminis tra to r 0 .12 5.0 0 $36,30 0 $0 $36,30 0

To ta l 0 .12 5.0 0 $36,30 0 $0 $36,30 0

Budg et Name Partnership LS O HC Request Anticipated Leverag e Leverag e S o urce T o ta l
Perso nnel BWSR $70 ,90 0 $0 $70 ,90 0
Co ntra cts BWSR $25,20 0 $0 $25,20 0
Fee Acquis itio n w/ PILT BWSR $0 $0 $0
Fee Acquis itio n w/o  PILT BWSR $0 $0 $0
Ea sement Acquis itio n BWSR $1,544,10 0 $0 $1,544,10 0
Ea sement Stewa rds hip BWSR $78,0 0 0 $0 $78,0 0 0
Tra ve l BWSR $3,0 0 0 $0 $3,0 0 0
Pro fess io na l Services BWSR $0 $0 $0
Direct Suppo rt Services BWSR $13,10 0 $0 $13,10 0
DNR La nd Acquis itio n Co s ts BWSR $0 $0 $0
Ca pita l Equipment BWSR $0 $0 $0
O ther Equipment/To o ls BWSR $4,40 0 $0 $4,40 0
Supplies/Ma teria ls BWSR $1,30 0 $0 $1,30 0
DNR IDP BWSR $0 $0 $0

To ta l $1,740 ,0 0 0 $0 $1,740 ,0 0 0

P erso nnel -  BWS R

Po sitio n FT E O ver # o f years LS O HC Request Anticipated Leverag e Leverag e S o urce T o ta l
Pro g ra m Ma na g ement 0 .0 5 5.0 0 $30 ,0 0 0 $0 $30 ,0 0 0
Ea sement Pro cess ing 0 .15 3.0 0 $32,30 0 $0 $32,30 0
Eco /Eng ineering 0 .0 3 3.0 0 $8,60 0 $0 $8,60 0

To ta l 0 .23 11.0 0 $70 ,90 0 $0 $70 ,90 0

Amount of Request: $1,888,000
Amount of Leverage: $270,800
Leverage as a percent of the Request: 14.34%
DSS + Personnel: $120,300
As a %  of the total request: 6.37%

Ho w d id  yo u d etermine which p o rtio ns  o f  the D irect S up p o rt S ervices  o f  yo ur shared  sup p o rt services  is  d irect to  this  p ro g ram:

BWSR Calculates direct support services costs that are directly related to and necessary for each request based on the type of work
being done.

What is  includ ed  in the co ntacts  l ine?

The contract line amount will be used for payments to SWCD staff for easement implementation.

D o es  the amo unt in the travel  l ine includ e eq uip ment/vehicle rental?  - No

Exp lain the amo unt in the travel  l ine o uts id e o f  trad itio nal  travel  co sts  o f  mileag e, fo o d , and  lo d g ing :

The travel line will only be used for traditional travel costs.

D escrib e and  exp lain leverag e so urce and  co nf irmatio n o f  fund s:

The WRWD has agreed to contribute an amount equal to 20%  of the offered RIM payments to match the LSOHC funding. This amounts
to an approximately 15%  match to the LSOHC funds.

What is  the co st p er easement fo r steward ship  and  exp lain ho w that amo unt is  calculated ?
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Perpetual monitoring and enforcement costs have been calculated at $6,500 per easement. This value is based on using local SWCD
staff for monitoring and landowner relations and existing enforcement authorities. The amount listed for Easement Stewardship covers
costs of the SWCD regular monitoring, BWSR oversight and any enforcement necessary.
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Output Tables

T ab le 1a. Acres  b y Reso urce T yp e

T ype Wetlands Pra iries Fo rest Habitats T o ta l
Resto re 0 0 0 0 0
Pro tect in Fee  with Sta te  PILT Lia bility 0 0 0 0 0
Pro tect in Fee  W/O  Sta te  PILT Lia bility 0 0 0 0 0
Pro tect in Ea sement 0 430 0 0 430
Enha nce 0 0 0 0 0

To ta l 0 430 0 0 430

T ab le 1b . Ho w many o f  these P rairie acres  are Native P rairie?

T ype Native Pra irie
Resto re 0
Pro tect in Fee  with Sta te  PILT Lia bility 0
Pro tect in Fee  W/O  Sta te  PILT Lia bility 0
Pro tect in Ea sement 0
Enha nce 0

To ta l 0

T ab le 2. T o tal  Fund ing  b y Reso urce T yp e

T ype Wetlands Pra iries Fo rest Habitats T o ta l
Resto re $0 $0 $0 $0 $0
Pro tect in Fee  with Sta te  PILT Lia bility $0 $0 $0 $0 $0
Pro tect in Fee  W/O  Sta te  PILT Lia bility $0 $0 $0 $0 $0
Pro tect in Ea sement $0 $1,888,0 0 0 $0 $0 $1,888,0 0 0
Enha nce $0 $0 $0 $0 $0

To ta l $0 $1,888,0 0 0 $0 $0 $1,888,0 0 0

T ab le 3. Acres  within each Eco lo g ical  S ectio n

T ype Metro  Urban Fo rest Pra irie S E Fo rest Pra irie N Fo rest T o ta l
Resto re 0 0 0 0 0 0
Pro tect in Fee  with Sta te  PILT Lia bility 0 0 0 0 0 0
Pro tect in Fee  W/O  Sta te  PILT Lia bility 0 0 0 0 0 0
Pro tect in Ea sement 0 0 0 430 0 430
Enha nce 0 0 0 0 0 0

To ta l 0 0 0 430 0 430

T ab le 4. T o tal  Fund ing  within each Eco lo g ical  S ectio n

T ype Metro  Urban Fo rest Pra irie S E Fo rest Pra irie N Fo rest T o ta l
Resto re $0 $0 $0 $0 $0 $0
Pro tect in Fee  with Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0
Pro tect in Fee  W/O  Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0
Pro tect in Ea sement $0 $0 $0 $1,888,0 0 0 $0 $1,888,0 0 0
Enha nce $0 $0 $0 $0 $0 $0

To ta l $0 $0 $0 $1,888,0 0 0 $0 $1,888,0 0 0
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T ab le 5. Averag e C o st p er Acre b y Reso urce T yp e

T ype Wetlands Pra iries Fo rest Habitats
Resto re $0 $0 $0 $0
Pro tect in Fee  with Sta te  PILT Lia bility $0 $0 $0 $0
Pro tect in Fee  W/O  Sta te  PILT Lia bility $0 $0 $0 $0
Pro tect in Ea sement $0 $4391 $0 $0
Enha nce $0 $0 $0 $0

T ab le 6 . Averag e C o st p er Acre b y Eco lo g ical  S ectio n

T ype Metro /Urban Fo rest/Pra irie S E Fo rest Pra irie No rthern Fo rest
Resto re $0 $0 $0 $0 $0
Pro tect in Fee  with Sta te  PILT Lia bility $0 $0 $0 $0 $0
Pro tect in Fee  W/O  Sta te  PILT Lia bility $0 $0 $0 $0 $0
Pro tect in Ea sement $0 $0 $0 $4391 $0
Enha nce $0 $0 $0 $0 $0

Automatic system calculation / not entered by managers

T arg et Lake/S tream/River Feet o r Miles

23
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Parcel List

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel list based upon need, readiness,
cost, opportunity, and/or urgency so long as the substitute parcel/project forwards the constitutional objectives of this program in the Project Scope

table of this accomplishment plan. The final accomplishment plan report will include the final parcel list.

Section 1 - Restore / Enhance Parcel List

No parcels with an activity type restore or enhance.

Section 2 - Protect  Parcel List
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Norman
Name T RDS Acres Est Co st Existing  Pro tectio n? Hunting ? Fishing ?

ADA ELEVATO R CO 1434720 3 46 $146,281 No No Limited
ADA ELEVATO R CO 14447234 73 $216,749 No No Limited
ADA ELEVATO R CO 14447235 113 $334,769 No No Limited
AG G REG ATE INDUSTRIES -
MWR INC 14446228 0 $5 No No Limited

AG G REG ATE INDUSTRIES -
MWR INC 14446228 0 $60 3 No No Limited

BAKER/BENJAMIN L 14446229 6 $12,913 No No Limited
BAKER/R & C/FAMILY LLLP 14446213 13 $35,321 No No Limited
BO RG EN/CHARLES A /LIVING
TRUST 14447226 7 $19,375 No No Limited

BRANDT/RO BERT W 14446213 2 $4,561 No No Limited
CARLSTRO M/MARK B 14446222 3 $5,80 6 No No Limited
CARLSTRO M/MARK B 14446229 5 $11,511 No No Limited
G ILBERTSO N/G EO RG E B
&DO LO RES 14446213 8 $29,217 No No Limited

G ILBERTSO N/G EO RG E B
&DO LO RES 14446223 21 $50 ,714 No No Limited

G ILBERTSO N/THO R A 14446214 25 $67,189 No No Limited
G ILBERTSO N/THO R A 14446214 41 $124,886 No No Limited
G ILBERTSO N/THO R A 14446222 2 $6,318 No No Limited
G ILBERTSO N/THO R A 14446222 11 $27,379 No No Limited
G ILBERTSO N/THO R & MARA 14446223 9 $20 ,710 No No Limited
G ILBERTSO N/THO R & MARA 14446223 16 $36,168 No No Limited
G ILBERTSO N/THO R & MARA 14446226 4 $9,60 5 No No Limited
G RIVNO /G ERRY 14446213 8 $18,180 No No Limited
G RIVNO /VERNA L 14446213 0 $133 No No Limited
HANSO N/CLIFFO RD/INC. 1434720 3 6 $20 ,439 No No Limited
HANSO N/CLIFFO RD/INC. 1434720 3 49 $174,586 No No Limited
HEITMAN/DEAN/REVO CABLE
TRUST 14446213 27 $75,0 44 No No Limited

HEITMAN/DENNIS J 14447236 0 $648 No No Limited
HEITMAN/DWIG HT A & MARY L 14446230 0 $680 No No Limited
HEITMAN/DWIG HT A & MARY L 14446230 24 $58,0 39 No No Limited
HEITMAN/DWIG HT A & MARY L 14447225 3 $11,0 27 No No Limited
HEITMAN/DWIG HT A & MARY L 14447225 5 $11,378 No No Limited
HEITMAN/DWIG HT A & MARY L 14447225 7 $19,212 No No Limited
HEITMAN/DWIG HT A & MARY L 14447225 12 $36,0 31 No No Limited
HEITMAN/DWIG HT A & MARY L 14447225 32 $10 0 ,0 0 8 No No Limited
HEITMAN/DWIG HT A & MARY L 14447225 56 $160 ,0 0 2 No No Limited
HEITMAN/DWIG HT A & MARY L 14447236 62 $20 1,589 No No Limited
HELLERUD/LARRY 1434720 9 0 $30 0 No No Limited
JACO BSO N/CO REY A 14446214 0 $6 No No Limited
JACO BSO N/CURTIS &
KATHERINE F 14446214 70 $164,470 No No Limited

KAPPES/EUG ENE & BETTY 14446229 2 $5,970 No No Limited
KITCHELL/WAYNE 14446229 50 $124,448 No No Limited
LARSO N/DO N A & RUTH O 14446229 1 $1,398 No No Limited
LARSO N/DUWAYNE O . 14446227 42 $116,224 No No Limited
LARSO N/G RAYDO N 14446228 0 $563 No No Limited
LARSO N/PAUL R 14446221 0 $6 No No Limited
LARSO N/PAUL R 14446222 24 $75,595 No No Limited
LARSO N/PAUL R 14446227 67 $189,873 No No Limited
LARSO N/PAUL R 14446228 17 $40 ,812 No No Limited
LARSO N/SAM A & PAMELA J 14446228 1 $3,0 46 No No Limited
LARSO N TRUSTEE/G RAYDO N 14446228 137 $377,510 No No Limited
LEE/MARG ARET A/TRUST 1434720 4 95 $325,593 No No Limited
LEE/MARG ARET A/TRUST 14347210 0 $296 No No Limited
LEE/WARREN & SHARO N 1434720 3 0 $287 No No Limited
LEE/WARREN & SHARO N 14447225 33 $10 6,646 No No Limited
LEE/WARREN & SHARO N 14447236 7 $16,645 No No Limited
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LEE/WAYNE & LYNN 1434720 3 62 $187,797 No No Limited
LEE/WAYNE & LYNN 1434720 3 64 $180 ,487 No No Limited
LEE/WILLIAM R/TRUST 1434720 3 32 $93,569 No No Limited
LEE/WILLIAM R/TRUST 1434720 9 0 $248 No No Limited
LO FG REN/C J/CO 14446229 40 $111,335 No No Limited
LO FG REN/C J/CO 14446230 43 $117,336 No No Limited
MCNAMAR / JAY 14446214 40 $93,798 No No Limited
MELNIK/HENRY A/ET AL 14446229 8 $18,766 No No Limited
MERKENS/RICHARD A 14446223 8 $22,541 No No Limited
MERKENS/RICHARD A 14446223 22 $63,820 No No Limited
NELSO N/BARBARA &
DAVID/TRS 14446230 0 $1,210 No No Limited

NELSO N/BARBARA &
DAVID/TRS 14446230 38 $94,387 No No Limited

NELSO N/BARBARA &
DAVID/TRS 14446231 0 $915 No No Limited

NELSO N/BARBARA &
DAVID/TRS 14446231 46 $132,50 5 No No Limited

NELSO N/BARBARA &
DAVID/TRS 14447225 30 $91,10 2 No No Limited

NELSO N/BARBARA &
DAVID/TRS 14447236 24 $82,456 No No Limited

O LSO N/MICHAEL J. 14446229 6 $13,847 No No Limited
O LSO N/MICHAEL J. 14446229 10 $23,10 2 No No Limited
O LSO N/MICHAEL J. 14446229 10 $23,255 No No Limited
PAVIA/JANE 14446222 6 $14,770 No No Limited
PAVIA/JANE 14446223 24 $57,553 No No Limited
PAXTO N/ARLO  D 14447235 52 $174,873 No No Limited
PEPPEL/CARO L L 14446229 10 $23,362 No No Limited
PLATT/RO BERT E 14447225 3 $7,177 No No Limited
PLATT/RO BERT E 14447225 10 $28,30 5 No No Limited
PLATT/RO BERT E 14447225 41 $96,148 No No Limited
RAMSTAD BRO THERS 14446227 32 $89,678 No No Limited
RAMSTAD/G O RDO N R & ELLEN
J 14446227 2 $4,779 No No Limited

RO CKSTAD/ERIK JO N &
G RETCHEN 14446214 3 $6,966 No No Limited

RO ESCH/MICHAEL 14446229 1 $2,255 No No Limited
RO ESCH/MICHAEL 14446229 19 $44,192 No No Limited
RO ESCH/MICHAEL 14446229 63 $158,278 No No Limited
RO ESCH/MICHAEL J  & JULIE A 14446229 10 $23,880 No No Limited
RO ESCH/MICHAEL & JULIE A 14446222 69 $177,197 No No Limited
RO Q UET/WAYNE & CHERYL D 14446229 2 $5,574 No No Limited
RO Q UET/WAYNE & CHERYL D 14446229 5 $10 ,589 No No Limited
RUEBKE/DEBRA A 14446213 20 $46,164 No No Limited
RUEBKE/DEBRA A 14446213 27 $76,0 23 No No Limited
RUEBKE/DEBRA A 14446213 80 $243,278 No No Limited
SANDE/SUSAN L/TRUSTEE 14446230 93 $240 ,299 No No Limited
SANDE/SUSAN L/TRUSTEE 14446231 11 $37,521 No No Limited
SANFO RD/EDWARD & MARY 14446223 17 $39,910 No No Limited
STRAND/KIRK T & VICKI J 14446213 39 $91,163 No No Limited
THIEL/WALTER A/JR ET AL 1434720 3 11 $32,323 No No Limited
TO MMERDAHL/MARLENE/Q TIP
TRUST 14447235 31 $90 ,0 33 No No Limited

TO MMERDAHL/MARLENE/Q TIP
TRUST 14447235 31 $92,0 0 7 No No Limited

TUFTE/BRUCE, BLAIR & BRENT 1434720 2 34 $95,273 No No Limited
TUFTE/BRUCE, BLAIR & BRENT 1434720 3 56 $156,0 54 No No Limited
VIK/EUG ENE G 14447235 130 $382,461 No No Limited
VIK/EUG ENE G 14447236 82 $245,230 No No Limited
VISSER/CLAY D 14446222 16 $44,638 No No Limited
VISSER/CLAY D 14446227 28 $69,398 No No Limited
VISSER/JARED D & RO XANNE M 14446228 0 $112 No No Limited
VISSER/JARED D & RO XANNE M 14446228 62 $163,417 No No Limited
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VISSER/KENNETH D 14446227 50 $116,272 No No Limited
VISSER/KENNETH D 14446228 6 $14,460 No No Limited
VISSER/KENNETH D 14446228 17 $38,986 No No Limited
WAG NER/CATHERINE 14446229 10 $22,974 No No Limited
WAG NER/CATHERINE 14446229 15 $34,790 No No Limited
WAG NER/CATHERINE 14446229 20 $47,189 No No Limited
WAG NER/CATHERINE 14446230 59 $142,527 No No Limited
WAG NER/RO BERT J 14446214 5 $11,717 No No Limited
WAG NER/RO BERT J 14446229 25 $57,893 No No Limited
WILDRICE WATERSHED
DISTRICT 1434720 3 13 $33,379 No No Limited

WILDRICE WATERSHED
DISTRICT 14446227 7 $15,442 No No Limited

Section 2a - Protect  Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Parcel Map

Lower Wild Rice River Corridor Habitat Restoration -
Phase III

Data Generated From Parcel List

Legend
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